



berry architecture
+associates

Schedule

Strathmore Lodge Engagement + Schematic Design Schedule September to December 2020 (12 Weeks)

ENGAGEMENT/SCHEMATIC DESIGN	Start Date	End Date
Week 1 (September 21-25)		
<ul style="list-style-type: none"> Start-Up Meeting Engagement Platform set-up 	September 22	
Week 2 (September 28-October 02)		
<ul style="list-style-type: none"> Engagement platform completed 	October 02	
Week 3 (October 05-09)		
<ul style="list-style-type: none"> Engagement session #1 Engagement platform Update 	October 08	
Week 4 (October 12-16)		
<ul style="list-style-type: none"> Engagement session #2 Engagement platform Update 	October 15	
Week 5 (October 19-23)		
<ul style="list-style-type: none"> Engagement session #3 Engagement platform Update 	October 22	
Week 6 (October 26-30)		
<ul style="list-style-type: none"> Engagement session #4 Engagement platform Update 	October 29	
Week 7 (November 02-06)		
<ul style="list-style-type: none"> Summary session #5 Engagement platform Update 	November 05	
Week 8-9 (November 09-20)		
<ul style="list-style-type: none"> Develop Schematic Design Concepts Develop Functional Program Schematic Design Client Review 	November 09 November 19	November 20
Week 10-11 (November 23-December 04)		
<ul style="list-style-type: none"> Complete Schematic Design Schematic Design Client Review 	November 23 December 03	December 04
Week 12 (December 07-11)		
<ul style="list-style-type: none"> Community Update Session Engagement Platform Update 	December 10	